
SIO Shipyard Representative Bi-Weekly Progress Report 

Project: AGOR 28 Contract No.: N00014-12-

C-0305 
Shipyard:  Dakota Creek Industries 

Prepared by: 

Paul D. Bueren 

Scripps Institution of 

Oceanography (SIO) 

297 Rosecrans St. 

San Diego, CA 98106 

Date: 

24 October, 2013 

Program Officer: 

Robert (Tim) Schnoor 

Office of Naval Research 

875 Randolph St 

ONR 321 

Arlington, VA 22203-1995 

Distribution Statement A:  Approved for public release; 

distribution unlimited. 

Report No.  A002.043  

 
1.  Meetings: 

 

i. Participated in weekly conference calls. 

ii. Participated in weekly SSV conference calls with the government. 

 

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

 

No questions submitted this reporting period. 

 

3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS). 

ii. Continuing to review Technical Manuals and Supplemental Information.  

iii. Continuing to work on initial outfitting lists for Sally Ride. 

 

4.  Other Work Items: 

 

 Delta DB and Acoustic Tiles – I received an informal heads up from the yard that they will now be 

using Acoustic Tiles in all bilge and wet locations.  Delta DB is water base and it cannot be sealed 

around penetrations and foundations.  The tile will be used on the machinery room and winch 

room tank tops.  Other locations to be determined.  Information pass on up to PEO.   

 Shore Power Receptacles – The current location on the main deck directly below the towing 

winch flag block is far from ideal.  The operators are proposing that it be moved to an alternate 

location.  At this time the preferred location would be on the main deck at frame 66.  The 

government has started the HMR process and is willing to entertain this or other alternative 

locations.  

 Modes of Power - The discussion continue on the exactly what we are getting and what we need 

to operate successfully.  From today’s meeting, the operators and the government have agreed to 

eliminate the quiet mode and one of two tow modes.  Auto pilot will work with joystick and with 

manual throttle controls.  A standalone auto-pilot is also being requested as an HMR.   

 Ship Stores Refrigeration – Continue to wait for calculation and design details.  Still waiting.   

Permeability numbers are said to be forthcoming.   
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  Sally Ride Mod 6 Stern – The stern section was lifted, flipped and positioned behind Mod 4.   
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 Sally Ride Mod 1 BT Sub-assembly – Side shell fitted.  

   
 

 Sally Ride Pilot House - Inspected pilot house and pilot house void structural welds.  ABS in 

attendance.  Found one missing skip weld and one weld with porosity. Both were repaired 

immediately as pictured below.   
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 Sally & Neil Foremasts – Both foremasts have been fabricated and are now ready for prep and 

paint.  (photo was taken prior to the completion of both masts) 

 
 

 Armstrong Main Mast – Fabrication of the main mast is underway.  Concerns about antenna 

placement have not been addressed as yet by DCI or Mackay.   
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5.  The following DRL’s were reviewed and commented on: 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev No 

AGOR27 A023 STD Report - REGULATORY BODY CERTIFICATES ( ABS & 

DNV - IMCOS SYSTEM)(R/ASR) 

64/0 

AGOR27 A027-

08 

DWG Report - HVAC DIAGRAMS (HVAC DIAGRAMS)(R/ASR) 4/1 

AGOR27 A027-

08 

DWG Report - HVAC DIAGRAMS (HVAC HEATING & COOLING 

LOAD CALCULATIONS)(R/ASR) 

8/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 

( GPA DR11 MINUTES)(R/ASR) 

77/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( GPA 

ABS CORRESPONDENCE (Question Clarification))(R/ASR) 

121/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72845-01 NR 

Scientific Vans Securing System)(R/ASR) 

690/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72866-01 NR 

Apollo 83A-240 Series Ball Valve)(R/ASR) 

696/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72879-01 NR 

Wintech SS-2 Swivel Directional Flag Block)(R/ASR) 

698/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72828-01 NR 

Charles Industries IMC Series Battery Charger)(R/ASR) 

706/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #236 DI-055 for 505  541 Apollo 

Valves Model 83A-240 Series 3-Piece Full Port B)(R/ASR) 

473/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #237 DI-055 (TM) for 170 Masts and 

Flagstaff Components)(R/ASR) 

475/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #238 DI-055 (TM) for 665d Scientific 

Vans Securing System)(R/ASR) 

477/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #239 313 Charles Industries IMC 

479/0 
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Series 93-IMC100-A Intelligent Batte)(R/ASR) 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 

( GPA DR11 MINUTES)(R/ASR - Corresp: 1) 

77/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (CENTRAL 

FRESHWATER COOLING DIAGRAM)(R/ASR) 

20/4 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (STEERING 

HYDRAULICS DIAGRAM)(R/ASR) 

24/2 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (FIRE 

EXTINGUISHING DIAGRAM)(R/ASR) 

30/2 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( 304-01 MAIN POWER 

CABLE INSULATION RESISTANCE TEST 

PROCEDURES)(R/ASR) 

25/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72843-02 NR 

NOSHOK 404MFS Needle Valve)(R/ASR) 

700/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72828-02 NR 

Charles Industries HQ-Charger)(R/ASR) 

704/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #240 DI-055 (TM) for 505 NOSHOK 

Model 404MFS Needle Valve)(R/ASR) 

481/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #241 313 Charles Industries 5000SP 

Series 9Q-24455HQ-A HQ-Charger)(R/ASR) 

483/0 

AGOR27 A063 STD Report - PRODUCTION INFORMATION ( P556-10-U05 

U06 Rev-)(R/ASR) 

239/0 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( 633-01 CATHODIC 

PROTECTION TEST PROCEDURES)(DARC REV) 

24/0 

AGOR27 A035-

02 

STD Report - SYSTEM DESIGN SCHEDULE ( SSV SCHEDULE 

REV 12)(R/ASR) 

24/1 

AGOR27 A035-

02 

STD Report - SYSTEM DESIGN SCHEDULE ( AGOR 

27_Kongsberg_MSP Schedule_Rev C)(R/ASR) 

26/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS)for 

PL 72013-02 Kongsberg K-Thrust System)(R/ASR) 

702/0 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #242 DI-055 (TM) for 252 Kongsberg 

K-Thrust Hardware Modules)(R/ASR) 

485/0 

AGOR27 A027-

40 

DWG Report - COMPARTMENT ARRANGEMENT DRAWINGS 

(TRANSCEIVER ROOM COMPARTMENT ARRGT)(R/ASR) 

6/0 

 


